(ख) इस परियोजना द्वारा स्थानीय स्तर पर कितनी मात्रा में बिजली की आपूर्ति की जा रही है; और

(ग) स्थानीय विकास के प्रयोजनार्थ इस परियोजना द्वारा कितनी धनराशि दी जा रही है, ?

विद्युत मंत्रालय में राज्य मंत्री (श्रीमती उर्मिला चिमनभाई पटेल) : (क) चालू वर्ष (अप्रैल, 1994 फरवरी, 1995) के दौरान कहलगांव ताप विद्युत परियोजना से 439 मि.यू. विद्युत का उत्पादन किया गया था ।

(ख) इस परियोजना से उत्पादित विद्युत ग्रिड को प्रदान की जाती है तथा बिहार राज्य बिजली बोर्ड द्वारा स्थानीय वितरण किया जाता है ।

(ग) कहलगांव सुपर ताप विद्युत परियोजना द्वारा स्थानीय विकास हेतु अभी तक 211.83 लाख रुपये खर्च किए जा चुके हैं ।

Delay in Dulhasti Power Project

312. DR. NAUNIHAL SINGH: Will the Minister of POWER be pleased to state:

(a) whether it is a fact that Dumex Segee Borie (DSB), the French Company responsible for civil construction of the Dulhasti Power Project has pulled out of the consortium led by Cagelac; if so, what are the reasons thereof;

(b) what steps Government have taken to fill this gap;

(c) whether it is a fact that the cost of the over-all project will go higher than estimated.earlier- due to this delay caused by the changed situation; and

(d) what steps Government have taken to meet such a situation?

THE MINISTER OF STATE IN THE MINISTRY OF POWER (SHRIMATI URMILABEN CHIMANBHAI PATEL): (a) The French Company, M/s. Dumez-Sogea-Borie (DSB), was not prepared to continue work at the project site in view of its perception of the security environment prevailing in the area. With a view to resuming work on the project, an Understanding was reached between NHPC and the Fernch Consortium on 29.6.1994 envisaging termination of the contract with DSB and continuation of the remaining four members of the Consortium with their obligations.

(b) The Government has allowed NHPC to set the balance civil works completed by making alternative arrangements.

(c) The cost of the over-all project would so UP on account of various factors, including exchange rate variation, settlement with the French Consortium and delay in commissioning.

(d) The steps taken to meet the situation include strengthening of securitv arraueements in and around the proiect area and facilitating take-over of the works and construction eouinment/mafhinerv from DSB by NHPC with a. view to resuming work on the project bv making alternative arrangements for completion of the balance civil works.

Agreement with USA on power projects

313. SHRI KRISHNAA KUMAR BIRLA:

SHRT BHAGABAN MAJHI:

Will the Minister *of* POWER fee pleased.tq state:. .

(a) whether Government have signed agreemnts with US on power projects recently;